



## Project Status Report

Updated as of Monday, December 19, 2016

Dept.	Project	Project Cost	Projected Completion Date	Activity Period	Activities
Public Works	<b>Hardeeville Library</b> – New Library Building, Parking Lot, Utilities, Landscaping	\$1,360,991	January 2017	Construction	Construction began April 2016.
Public Works	<b>Focus Area 2 Drainage Improvements</b> – Improvements and upgrades to drainage system Bush Ave./Boyd St. area	\$624,000	Winter 2017	Design	Design underway, construction anticipated to begin Winter 2016.
Public Works	<b>Charles St. – McTeer St. Sidewalks</b> – Construction of new sidewalks and pedestrian lighting	\$678,000	Winter 2017	Preliminary	TAP Grant awarded to City for \$400,000; \$50,000 awarded to City by Jasper County CTAB. SCDOT program management office has begun preliminary engineering.
Public Works	<b>Hardeeville Commerce Park</b>	N/A	N/A	Preliminary	Site being evaluated to determine potential use(s) and funding sources. RFP for timbering the site has been issued with a potential award in July 2016.
Police	<b>Jasper County Multi-Agency Violent Crime Task Force</b>	\$98,415.09	January 2017	January 14, 2016	After several phone conversations with the County Administrator Andrew Fulghum and Solicitor Duffie Stone, as of July 1st 2016, this project has been put off until the Jasper County Sheriff's election in November 2016.
Police	<b>Multi-Agency Task force with Bluffton Police Department</b>	\$98,415.09	January 2017	July 5, 2016	Had meeting with Bluffton Police Dept. Chief J Reynolds, Deputy Chief J. Manning and Lt. J. Babkiewicz in reference to joining a task force to combat narcotics, and other violent crime in Bluffton and the Hardeeville area.
Police	<b>Outfitting the Police Department with Long rifles</b>	\$4,000.00	August 2017	April 27, 2016	8 officers are currently trained/certified and issued rifles. 12 more rifles will be acquired, and the remaining officers will be trained/certified. The rifles will be available for pickup from the 1033 program in the next few months.
Municipal Court	<b>Traffic / Criminal Trials Bond Hearings</b>	N/A	December 30, 2016	N/A	Municipal Court will be conducting Bond Hearings Monday through Sunday from 11AM – 2PM and Traffic / Criminal Court on Monday December 19, 2016 at 3PM and Thursday December 29, 2016 at 2PM. There will be no court on 12/22 or 12/26 due to the holidays, and the court will be closed from 12/23 to 12/27.



## Project Status Report

Updated as of Monday, December 19, 2016

Dept.	Project	Project Cost	Projected Completion Date	Activity Period	Activities
Planning and Development	<b>Ardmore New River Apartments</b> – 248 units located on Argent Blvd. at New River Parkway	N/A	Undetermined	In review by state	Development permit will be issued as soon as approvals come back from state. Site work may begin. Then application for building permits to be reviewed and issued.
Planning and Development	<b>Hilton Head Lakes Clubhouse and new residential phase on north side</b>	N/A	Undetermined	Development Permit Review	SRC was held on 2/24/16 – waiting on resubmission. Building plans on clubhouse expected next week. 65 new residential lots and 4,400+ square-foot golf clubhouse plus amenities.
Planning and Development	<b>Natural Gas Extension to Exit 5</b>	Not known at this time	Undetermined	Coordinating with SCE&G	Surveys to local business owners are completed. Staff meeting with SCE&G on process and next steps in early March.
Planning and Development	<b>Boundary and Annexation Survey</b> – Preparation for 2020 Census	N/A	2017	Rec'd software from US Census Bureau – staff beginning implementation	Staff working on inputting all information into new software and preparing all files for transmittal to Bureau, to ensure that all annexations/citizens be included in new count.
Planning and Development	<b>Royal Live Oaks Academy</b>	N/A	2017	Development Permit Review	Waiting on resubmission in order to finalize site plan.
Fire	<b>AFG Grant</b>	\$4729.50 Grant Match	Winter 2016	Awarded	Received grant award notification. Once funds become available, the training classes will begin.
Fire	<b>Safer Act Grant</b>	Determining	Summer 2016	Application submitted	Application submitted March 25, 2016, awaiting results.
Fire	<b>Strategic Plan</b>	\$0	Fall 2016	Project Organization	SWOC analysis completed.
Parks and Recreation	<b>Millstone Landing Master Plan</b>	\$40,000	Fall 2017	Reviewing RFP	We are currently reviewing the one RFP response that we received for this project. We are planning to evaluate and potentially re-bid.
Parks and Recreation	<b>Synthetic Turf Field</b> – Changing of current “football” field to a multi-purpose synthetic turf field	\$600,000	Late Jan. 2017	Pre-construction; permitting	We are working closely with Sprinturf to assure that we get all of our permits submitted in a timely manner, so we can move forward with construction around the end of the year.



## Project Status Report

Updated as of Monday, December 19, 2016

Dept.	Project	Project Cost	Projected Completion Date	Activity Period	Activities
Parks and Recreation	<b>Natural Grass Field</b> – Revitalization of Natural Grass “soccer” field located at the back of the Recreation Complex	\$100,000	Late Spring 2017	Contracting	We are finalizing contractual agreements with Wilson and Associates Sport Turf.
Parks and Recreation	<b>Bike and Pedestrian Trails Master Plan</b>	\$20,000	Summer 2017	Contracting; Steering Committee Selection	We are finalizing contractual agreements with Alta Planning + Design for the Master Plan. We are also working to put together our Steering Committee.