



## Project Status Report

Updated as of Friday, June 23, 2017

Dept.	Project	Project Cost	Projected Completion Date	Activity Period	Activities
Public Works	<b>Focus Area 2 Drainage Improvements</b> – Improvements and upgrades to drainage system Bush Ave./Boyd St. area	\$624,000	Fall 2018	Design	Design underway, construction anticipated to begin Winter 2018.
Public Works	<b>Charles St. – McTeer St. Sidewalks</b> – Construction of new sidewalks and pedestrian lighting	\$678,000	Fall 2017	Preliminary	TAP Grant awarded to City for \$400,000; \$50,000 awarded to City by Jasper County CTAB. SCDOT program management office has begun preliminary engineering.
Public Works	<b>Hardeeville Commerce Park</b>	N/A	N/A	Design/Procurement	Construction of Water and Wastewater extension to begin Summer 2017, construction funded by SC Rural Infrastructure Grant. <b>Engineering Design begun on entrance drive.</b>
Police	<b>Jasper County Multi-Agency Violent Crime Task Force</b>	\$98,415.09	N/A	N/A	This issue has been placed on hold.
Police	<b>Multi-Agency Task force with Bluffton Police Department</b>	\$98,415.09	May 2017	In progress	The MOU was signed on Tuesday by Bluffton by the administration and we will look forward to working together on upcoming issues.
Police	<b>Outfitting the Police Department with Long rifles</b>	\$4,000.00	August 2017	In progress	We are still waiting on officers completed training and vehicle mounts installed in patrol vehicles.
Municipal Court	<b>Traffic / Criminal Trials Bond Hearings</b>	N/A	June 16, 2017	N/A	The Municipal Court for the month of June will be having Bond Hearings Mondays through Sundays from 11AM – 2PM. Traffic / Criminal Court on Mondays at 3PM and Thursdays 2PM
Planning and Development	<b>Ardmore New River Apartments</b> – 248 units located on Argent Blvd. at New River Parkway	N/A	Undetermined	Dev. Permit issued/Building permits issued/under construction	Building permits to be reviewed and issued. Regular inspections taking place.
Dept.	Project	Project	Project Completion Date	Activity Period	Activities



## Project Status Report

Updated as of Friday, June 23, 2017

		Cost			
<b>Planning and Development</b>	<b>Hilton Head Lakes Clubhouse and new residential phase on north side</b>	N/A	Undetermined	Building Permit Review	Foundation only permit was issued. Final revisions on permit pending. Construction of foundation has begun.
<b>Planning and Development</b>	<b>Boundary and Annexation Survey – Preparation for 2020 Census</b>	N/A	2017	Rec'd software from US Census Bureau – staff beginning implementation	Staff working on inputting all information into new software and preparing all files for transmittal to Bureau, to ensure that all annexations/citizens be included in new count.
<b>Planning and Development</b>	<b>Royal Live Oaks Academy</b>	N/A	??	Development Permit Review	Permit has been issued – no further activity
<b>Fire</b>	<b>AFG Grant</b>	\$4729.50 Grant Match	Spring 2017	Implementation	In the process of obtaining SC state license
<b>Fire</b>	<b>Strategic Plan</b>	\$0	Fall 2017	Project Organization	SWOC analysis completed.
<b>Parks and Recreation</b>	<b>Millstone Landing Master Plan</b>	\$40,000	Fall 2017	RFP Response Evaluation	The RFP Evaluation committee is reviewing the presentations given by the top 3 respondents. A recommendation will be given to City Council at the last Council Meeting in June.
<b>Parks and Recreation</b>	<b>Synthetic Turf Field – Changing of current “football” field to a multi-purpose synthetic turf field</b>	\$600,000	August 1, 2017	Construction	The project has begun construction and everything is on schedule.
<b>Parks and Recreation</b>	<b>Natural Grass Field – Revitalization of Natural Grass “soccer” field located at the back of the Recreation Complex</b>	\$100,000	June 2017	Completed	Wilson and Associates Sport Turf has completed this project. The field is ready and usable (by rental only)
<b>Parks and Recreation</b>	<b>Bike and Pedestrian Trails Master Plan</b>	\$20,000	June 2017	Final presentation	The PRT Department will be doing a final presentation to the City Council at the last Council Meeting in June.